



Premier African Minerals

Registered Office
Craigmuir Chambers
P.O. Box 71
Road Town
Tortola VG 1110
British Virgin Islands

Support Services Office
Street Address
The Croft
87 Main Road
Blue Hills 1685
Postal Address
P.O Box 3503
Halfway House
1685 South Africa
Tel +27 (0) 87 806 3999

RHA Weekly Progress Report Week T₀-12 (22 – 29 March)

Progress Photographs

1. Process plant fabrication

Jig: Test run completed and delivered to APT



Grizzly fabrication



Fabrication of conveyors



2. Earthworks

Earthworks 90% complete



Rom Pad construction nearing completion



3. Mining

First bench being cut in the open pit



Waste hauling to ROM pad

